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Project Title: Fish Passage and screening at the Hartland Diversion Dam.

Principal Investigator(s): Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite, 106
Grand Junction, CO 81506
rnorman(@uc.usbr.gov
Phone (970) 248-0634
FAX (970) 248-0601

Project Summary: Pursuant to the recommendations provided in DISCUSSION OF THE
RELATIVE MERITS FOR FISH PASSAGE AT HARTLAND DIVERSION DAM ON
THE GUNNISON RIVER NEAR DELTA, COLORADO (Burdick, January 1996)
provide fish passage at the Hartland Diversion Dam.

Study Schedule: Design in FY 2003 and construct in FY 2004.
Relationship to RIPRAP: Colorado River Action Plan: Gunnison River I1.B.2.

Accomplishment of FY 00 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: An alternatives study was completed and distributed. The study
identified two options that involved a fish passage structure around the left end of the
diversion dam, and a rock-type structure out in the river. The two passages around the
dam were about $500,000 and the river structure was about $2,100,000. Working with the
Recovery Program, Reclamation will identify which option best meets recovery program
goals. The City of Delta is interested in an option that would permit boat passage. The
only option compatible with boat passage is the river structure. The City has indicated
that they would be willing to pursue funding for boatable passage if that alternative is not
chosen by the Program.

Reclamation has started the analysis of the historic nature of this dam to make sure State
Historic Preservation Officer concerns are not overlooked.

Recommendations: None.

Project Status: On-going

FY 00 Budget Status

A. Funds Provided: 14,635

B. Funds Expended: $14,635

C. Difference:

D. Percent of the FY 00 work completed, and projected costs to complete: FY00

Work is complete.
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X. Status of Data Submission (Where applicable): See VI. above.

XI. Signed: _Robert Norman 1/9/01
Principal Investigator Date
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